



Direct and indirect costs should be estimated per phase

Estimates should be separated by organisation, currency and geographically

Estimates should be in line with the Work Breakdown Structure and contract structure